
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 07.13.2016

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 07.02.2015

07.13.2015

08.10.2015

Date Let:

EB I-80 TO NB I-680 BRIDGES, OMAHA

06.25.2015

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.10.2015

Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22574  000 STR-80-9(1200) 080 445.74 445.90 EB I-80 TO NB I-680 BRIDGES,
OMAHA

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:
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Nebraska Department of Roads Date: 07.13.2016

$4,063,626.47

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,521,871.14 $2,433,602.52 $88,268.62
Stockpiled Materials $66,840.07 $66,840.07 $.00

Gross Earnings $2,588,711.21 $2,500,442.59 $88,268.62
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,588,711.21 $2,500,442.59 $88,268.62

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,588,711.21 $2,500,442.59 $88,268.62

$.00 $.00 $.00

62%

% Time Comp

% Dollar Comp

65%

$4,049,065.36

07.11.2016 07.11.2016

07.11.2016

Fox, Mike

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

07.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      27,000.00 1.000 27,000.00

1.000 27,000.00

1.000 27,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1043.50      1.77 2,585.000 4,575.45

2,585.000 4,575.45

2,585.000 4,575.45

0.000 0.00

0002

SY  RIPRAP FILTER FABRIC
0002 

1101.00      16.41 31.000 508.71

31.000 508.71

50.600 830.35

0.000 0.00

0003

SY  REMOVE PAVEMENT
0003 

1101.25      5.88 121.000 711.48

121.000 711.48

125.000 735.00

12.000 70.56

0004

LF  SAWING PAVEMENT
0004 

1102.00      16.41 297.000 4,873.77

297.000 4,873.77

157.000 2,576.37

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

6105.01      48.51 1,746.000 84,698.46

1,746.000 84,698.46

1,894.930 91,923.06

0.000 0.00

0006

TON ROCK RIPRAP, TYPE A
0006 

7017.00      2.20 638.000 1,403.60

638.000 1,403.60

1,208.200 2,658.04

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

L006.00      796.06 1.000 796.06

1.000 796.06

0.000 0.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.65 1,604.000 2,646.60

1,604.000 2,646.60

8,241.157 13,597.91

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L019.20      4.49 2,053.000 9,217.97

2,053.000 9,217.97

64.010 287.40

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 2A
0010 

L020.50      90.98 1,553.000 141,291.94

1,553.000 141,291.94

0.000 0.00

0.000 0.00

0011

SY  TRANSITION MAT
0011 

Contracted 277,724.04

Current 277,724.04

In place 144,183.58

This Estimate 70.56

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

1119.00      729.73 1.000 729.73

1.000 729.73

1.000 729.73

0.000 0.00

0013

EACHREMOVE INLET
0013 

1119.10      64.48 1.000 64.48

1.000 64.48

1.000 64.48

0.000 0.00

0014

EACHREMOVE GRATE
0014 

1120.00      669.26 2.000 1,338.52

2.000 1,338.52

1.000 669.26

0.000 0.00

0015

EACHREMOVE DISCHARGE STRUCTURE
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      1.87 1,037.000 1,939.19

1,037.000 1,939.19

1,037.000 1,939.19

0.000 0.00

0016

LB  CAST IRON GRATE AND FRAME
0016 

4005.01      1.44 345.000 496.80

345.000 496.80

345.000 496.80

0.000 0.00

0017

LB  CAST IRON RING AND COVER
0017 

4016.00      4,843.33 1.000 4,843.33

1.000 4,843.33

1.000 4,843.33

0.000 0.00

0018

EACHMANHOLE

AT STATION 15721+51.50 RT.

0018 

4035.00      21.62 1.000 21.62

1.000 21.62

1.000 21.62

0.000 0.00

0019

EACHREMOVE FLARED-END SECTION
0019 

4050.01      29.44 5.000 147.20

5.000 147.20

5.000 147.20

0.000 0.00

0020

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0020 

4105.59      764.97 5.300 4,054.34

5.300 4,054.34

5.300 4,054.34

0.000 0.00

0021

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0021 

4155.50      0.53 900.000 477.00

900.000 477.00

900.000 477.00

0.000 0.00

0022

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0022 

4460.18      751.03 1.000 751.03

1.000 751.03

1.000 751.03

0.000 0.00

0023

EACH18" CONCRETE FLARED-END SECTION
0023 

P120.18      65.25 8.000 522.00

8.000 522.00

8.000 522.00

0.000 0.00

0024

LF  18" CULVERT PIPE, TYPE 2
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.36      71.02 7.000 497.14

7.000 497.14

7.000 497.14

0.000 0.00

0025

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0025 

P402.18      70.4685 0.000 0.00

135.000 9,513.25

135.000 9,513.25

0.000 0.00

4001

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6

Build 18" Culvert Pipe

4001 

Contracted 17,382.38

Current 26,895.63

In place 26,226.37

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,372.34 1.000 1,372.34

1.000 1,372.34

0.000 0.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

L001.02      1,137.23 1.000 1,137.23

1.000 1,137.23

0.000 0.00

0.000 0.00

0027

ACRESEEDING, TYPE B
0027 

L032.80      2,843.09 1.500 4,264.64

1.500 4,264.64

0.000 0.00

0.000 0.00

0028

TON HYDROMULCH
0028 

Contracted 6,774.21

Current 6,774.21

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 6028+60.35 1,142'-4" 9-SP AN STEEL 

0030.60      123,728.01 1.000 123,728.01

1.000 123,728.01

0.890 110,117.93

0.000 0.00

0029

LS  MOBILIZATION
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      313.89 429.800 134,909.92

429.800 134,909.92

354.000 111,117.06

91.000 28,563.99

0030

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0030 

3051.10      0.92 80,696.000 74,240.32

80,696.000 74,240.32

65,302.000 60,077.84

19,196.000 17,660.32

0031

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0031 

6004.48      346.56 48.400 16,773.50

48.400 16,773.50

23.750 8,230.80

0.000 0.00

0032

CF  BRIDGE JOINT NOSING
0032 

6005.13      1,508.63 70.000 105,604.10

70.000 105,604.10

34.000 51,293.42

0.000 0.00

0033

LF  DECK JOINT SEAL, TYPE IV
0033 

6007.12      107.96 1,543.000 166,582.28

1,543.000 166,582.28

404.515 43,671.44

0.000 0.00

0034

SY  CONCRETE BRIDGE DECK REPAIR
0034 

6010.22      630.82 132.800 83,772.90

132.800 83,772.90

91.500 57,720.03

0.000 0.00

0035

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0035 

6010.26      505.86 14.700 7,436.14

14.700 7,436.14

6.300 3,186.92

0.000 0.00

0036

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0036 

6030.00      88,783.52 1.000 88,783.52

1.000 88,783.52

0.900 79,905.16

0.150 13,317.53

0037

EACHPREPARATION OF BRIDGE AT STATION

6028+60.35

0037 

6080.00      2.81 554.000 1,556.74

554.000 1,556.74

277.000 778.37

0.000 0.00

0038

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6094.90      128.47 446.000 57,297.62

446.000 57,297.62

223.000 28,648.81

0.000 0.00

0039

CY  EXPANDED POLYSTYRENE GEOFOAM
0039 

6100.02      23,398.33 1.000 23,398.33

1.000 23,398.33

0.000 0.00

0.000 0.00

0040

EACHFLOOR DRAINS
0040 

6107.00      50.26 1,110.000 55,788.60

1,110.000 55,788.60

9.500 477.47

0.000 0.00

0041

SY  CONCRETE SLOPE PROTECTION
0041 

6131.23      0.64 50,808.000 32,517.12

50,808.000 32,517.12

28,679.600 18,354.94

0.000 0.00

0042

SF  PENETRATING CONCRETE SEALER
0042 

6131.50      1.30 15,982.000 20,776.60

15,982.000 20,776.60

15,451.000 20,086.30

0.000 0.00

0043

LB  EPOXY COATED REINFORCING STEEL
0043 

6139.50      25.56 100.000 2,556.00

100.000 2,556.00

100.000 2,556.00

50.000 1,278.00

0044

SY  SUBSURFACE DRAINAGE MATTING
0044 

6210.14      40.90 420.000 17,178.00

420.000 17,178.00

420.000 17,178.00

0.000 0.00

0045

LF  HP 12 INCH X 53 LB STEEL PILING
0045 

6510.51      50,176.59 1.000 50,176.59

1.000 50,176.59

0.800 40,141.27

0.000 0.00

0046

LS  TEMPORARY BRIDGE SHORING
0046 

6601.15      94.60 60.000 5,676.00

60.000 5,676.00

60.000 5,676.00

0.000 0.00

0047

LF  1 1/2" CONDUIT IN BRIDGE
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6610.45      98.16 197.300 19,366.97

197.300 19,366.97

95.000 9,325.20

0.000 0.00

0048

LF  STRIP SEALS
0048 

8091.00      23.68 540.000 12,787.20

540.000 12,787.20

270.000 6,393.60

0.000 0.00

0049

CY  GRANULAR BACKFILL
0049 

Contracted 1,100,906.46

Current 1,100,906.46

In place 674,936.56

This Estimate 60,819.84

GROUP 6 BRIDGE AT STATION 6028+60.35 1,142'-4" 9-SP AN STEEL 

GROUP 6A BRIDGE AT STATION 6013+53.03 1-57'-2",1-96 '-9" & 1-

0030.60      25,000.00 1.000 25,000.00

1.000 25,000.00

0.250 6,250.00

0.250 6,250.00

0050

LS  MOBILIZATION
0050 

3050.15      199.07 204.200 40,650.09

204.200 40,650.09

0.000 0.00

0.000 0.00

0051

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0051 

3051.10      0.92 39,274.000 36,132.08

39,274.000 36,132.08

0.000 0.00

0.000 0.00

0052

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0052 

6004.48      353.12 26.600 9,392.99

26.600 9,392.99

0.000 0.00

0.000 0.00

0053

CF  BRIDGE JOINT NOSING
0053 

6005.32      39.92 106.400 4,247.49

106.400 4,247.49

0.000 0.00

0.000 0.00

0054

LF  PREFORMED EXPANSION JOINT, TYPE A
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      104.58 209.000 21,857.22

209.000 21,857.22

46.422 4,854.81

46.422 4,854.81

0055

SY  CONCRETE BRIDGE DECK REPAIR
0055 

6010.22      444.44 32.800 14,577.63

32.800 14,577.63

0.000 0.00

0.000 0.00

0056

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0056 

6030.00      35,728.80 1.000 35,728.80

1.000 35,728.80

0.250 8,932.20

0.250 8,932.20

0057

EACHPREPARATION OF BRIDGE AT STATION

6013+53.03

0057 

6131.23      0.64 3,204.000 2,050.56

3,204.000 2,050.56

0.000 0.00

0.000 0.00

0058

SF  PENETRATING CONCRETE SEALER
0058 

6131.50      1.72 5,059.000 8,701.48

5,059.000 8,701.48

0.000 0.00

0.000 0.00

0059

LB  EPOXY COATED REINFORCING STEEL
0059 

6208.00      3,794.76 12.000 45,537.12

12.000 45,537.12

0.000 0.00

0.000 0.00

0060

EACHHELICAL PILE
0060 

6650.50      60.85 105.000 6,389.25

105.000 6,389.25

0.000 0.00

0.000 0.00

0061

SF  CURB REPAIR
0061 

8091.00      23.68 156.000 3,694.08

156.000 3,694.08

0.000 0.00

0.000 0.00

0062

CY  GRANULAR BACKFILL
0062 

Contracted 253,958.80

Current 253,958.80

In place 20,037.01

This Estimate 20,037.01

GROUP 6A BRIDGE AT STATION 6013+53.03 1-57'-2",1-96 '-9" & 1-
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6B BRIDGE AT STATION 2719+16.99 212'-2" 3-SPA N STEL GI

0030.60      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0063

LS  MOBILIZATION
0063 

3050.15      206.03 26.900 5,542.21

26.900 5,542.21

26.900 5,542.21

0.000 0.00

0064

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0064 

3051.10      1.09 3,800.000 4,142.00

3,800.000 4,142.00

3,800.000 4,142.00

0.000 0.00

0065

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0065 

6004.48      350.49 20.100 7,044.85

20.100 7,044.85

20.100 7,044.85

0.000 0.00

0066

CF  BRIDGE JOINT NOSING
0066 

6007.12      106.32 161.000 17,117.52

161.000 17,117.52

86.000 9,143.52

0.000 0.00

0067

SY  CONCRETE BRIDGE DECK REPAIR
0067 

6030.00      21,223.70 1.000 21,223.70

1.000 21,223.70

0.800 16,978.96

0.000 0.00

0068

EACHPREPARATION OF BRIDGE AT STATION

2719+16.99

0068 

6131.23      0.64 4,106.000 2,627.84

4,106.000 2,627.84

4,106.000 2,627.84

0.000 0.00

0069

SF  PENETRATING CONCRETE SEALER
0069 

6610.45      98.42 80.500 7,922.81

80.500 7,922.81

80.500 7,922.81

0.000 0.00

0070

LF  STRIP SEALS
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6650.50      61.13 135.000 8,252.55

135.000 8,252.55

0.000 0.00

0.000 0.00

0071

SF  CURB REPAIR
0071 

6801.28      178.22 20.100 3,582.22

20.100 3,582.22

143.000 25,485.46

0.000 0.00

0072

LF  CRACK EPOXY INJECTION
0072 

8091.00      23.68 20.000 473.60

20.000 473.60

20.000 473.60

0.000 0.00

0073

CY  GRANULAR BACKFILL
0073 

Contracted 85,929.30

Current 85,929.30

In place 87,361.25

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 2719+16.99 212'-2" 3-SPA N STEL GI

GROUP 6C BRIDGE AT STATION 15719+41.80 225'-7" 3-SP AN STEEL 

0030.60      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0074

LS  MOBILIZATION
0074 

3050.15      246.40 22.900 5,642.56

22.900 5,642.56

30.550 7,527.52

0.000 0.00

0075

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0075 

3051.10      1.09 4,864.000 5,301.76

4,864.000 5,301.76

5,067.000 5,523.03

0.000 0.00

0076

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0076 

6004.48      357.15 26.300 9,393.05

26.300 9,393.05

26.300 9,393.05

0.000 0.00

0077

CF  BRIDGE JOINT NOSING
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      106.01 210.000 22,262.10

210.000 22,262.10

34.750 3,683.85

0.000 0.00

0078

SY  CONCRETE BRIDGE DECK REPAIR
0078 

6030.00      21,942.42 1.000 21,942.42

1.000 21,942.42

1.000 21,942.42

0.000 0.00

0079

EACHPREPARATION OF BRIDGE AT STATION

15719+41.80

0079 

6131.23      0.64 3,810.000 2,438.40

3,810.000 2,438.40

4,030.500 2,579.52

0.000 0.00

0080

SF  PENETRATING CONCRETE SEALER
0080 

6610.45      98.55 105.200 10,367.46

105.200 10,367.46

105.200 10,367.46

0.000 0.00

0081

LF  STRIP SEALS
0081 

6650.50      60.87 125.000 7,608.75

125.000 7,608.75

16.800 1,022.62

0.000 0.00

0082

SF  CURB REPAIR
0082 

6801.28      170.59 193.000 32,923.87

193.000 32,923.87

554.500 94,592.16

0.000 0.00

0083

LF  CRACK EPOXY INJECTION
0083 

8091.00      23.68 14.000 331.52

14.000 331.52

14.000 331.52

0.000 0.00

0084

CY  GRANULAR BACKFILL
0084 

7050.05      5,047.86 0.000 0.00

1.000 5,047.86

1.000 5,047.86

0.000 0.00

4002

LS  ADDITIONAL WORK

Remove and Replace broken Concrete Slope
Protectionand Fill in Washout

4002 

Contracted 131,211.89

Current 136,259.75

In place 175,011.01

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 15719+41.80 225'-7" 3-SP AN STEEL 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0085

LS  MOBILIZATION
0085 

7011.20      25.59 1,119.000 28,635.21

1,119.000 28,635.21

262.500 6,717.38

0.000 0.00

0086

LF  W-BEAM GUARDRAIL
0086 

7020.00      2,558.78 5.000 12,793.90

5.000 12,793.90

2.000 5,117.56

0.000 0.00

0087

EACHBRIDGE APPROACH SECTIONS
0087 

7024.25      2,558.78 5.000 12,793.90

5.000 12,793.90

2.000 5,117.56

0.000 0.00

0088

EACHGUARDRAIL END TREATMENT, TYPE I
0088 

Contracted 59,223.01

Current 59,223.01

In place 21,952.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0030.30      262,320.54 1.000 262,320.54

1.000 262,320.54

0.690 181,001.18

0.000 0.00

0089

LS  MOBILIZATION
0089 

2009.52      3.41 1,604.000 5,469.64

1,604.000 5,469.64

1,369.000 4,668.29

0.000 0.00

0090

SY  CRUSHED ROCK EMBEDMENT
0090 

2010.03      24.38 105.000 2,559.90

105.000 2,559.90

103.400 2,520.89

0.000 0.00

0091

TON CRUSHED ROCK SURFACE COURSE
0091 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3008.05      10.62 43.000 456.66

43.000 456.66

177.000 1,879.74

0.000 0.00

0092

EACHTIE BARS
0092 

3017.50      6.35 3,605.000 22,891.75

3,605.000 22,891.75

3,660.000 23,241.00

0.000 0.00

0093

SF  INTERLOCKING CONCRETE PAVER BLOCK
0093 

3075.98      70.20 31.000 2,176.20

31.000 2,176.20

45.000 3,159.00

0.000 0.00

0094

SY  16" CONCRETE PAVEMENT, CLASS 47B-3500
0094 

4020.25      44.89 551.000 24,734.39

551.000 24,734.39

129.600 5,817.75

0.000 0.00

0095

SY  CONCRETE DITCH LINING
0095 

4115.25      412.67 29.600 12,215.03

29.600 12,215.03

0.000 0.00

0.000 0.00

0096

CY  CLASS 47B-3000 CONCRETE

FOR DITCH BREAKS

0096 

4163.25      0.53 415.000 219.95

415.000 219.95

0.000 0.00

0.000 0.00

0097

LB  REINFORCING STEEL

FOR DITCH BREAKS

0097 

4900.24      284.31 3.000 852.93

3.000 852.93

0.000 0.00

0.000 0.00

0098

EACHAREA INLET SEDIMENT FILTER
0098 

6133.08      7.90 115,772.000 914,598.80

115,772.000 914,598.80

67,528.000 533,471.20

0.000 0.00

0099

SF  COLD LIQUID - APPLIED MEMBRANE
WATERPROOFING

0099 

7515.03      2.56 2,500.000 6,400.00

2,500.000 6,400.00

0.000 0.00

0.000 0.00

0100

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

0100 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.05      2.96 9,500.000 28,120.00

9,500.000 28,120.00

0.000 0.00

0.000 0.00

0101

LF  5" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0101 

7515.12      9.21 2,100.000 19,341.00

2,100.000 19,341.00

0.000 0.00

0.000 0.00

0102

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0102 

7516.05      2.96 5,200.000 15,392.00

5,200.000 15,392.00

0.000 0.00

0.000 0.00

0103

LF  5" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

0103 

8022.20      2.39 2,920.000 6,978.80

2,920.000 6,978.80

1,665.940 3,981.60

0.000 0.00

0104

EACHHYDRATED LIME/WARM MIX ASPHALT
0104 

9005.71      95.64 2,920.000 279,268.80

2,920.000 279,268.80

1,760.890 168,411.52

0.000 0.00

0105

TON ASPHALTIC CONCRETE, TYPE SLX
0105 

9021.13      790.38 122.640 96,932.20

122.640 96,932.20

75.019 59,293.52

0.000 0.00

0106

TON PERFORMANCE GRADED BINDER (64-34)
0106 

9053.00      5.00 3,560.000 17,800.00

3,560.000 17,800.00

1,050.000 5,250.00

0.000 0.00

0107

GAL TACK COAT
0107 

9111.00      29.57 14.000 413.98

14.000 413.98

0.000 0.00

0.000 0.00

0108

MGALWATER
0108 

9170.00      120.80 21.800 2,633.44

21.800 2,633.44

7.850 948.28

0.000 0.00

0109

STA EARTH SHOULDER CONSTRUCTION
0109 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      4.99 31.000 154.69

31.000 154.69

0.000 0.00

0.000 0.00

0110

SY  SUBGRADE PREPARATION
0110 

9179.80      8,345.02 5.000 41,725.10

5.000 41,725.10

4.314 36,000.42

0.000 0.00

0111

EACHMILLING CONCRETE FOR INLAYS
0111 

9188.50      34.54 417.000 14,403.18

417.000 14,403.18

397.540 13,731.03

0.000 0.00

0112

SY  SURFACING UNDER GUARDRAIL
0112 

9300.38      1.00 4,964.000 4,964.00

4,964.000 4,964.00

4,000.000 4,000.00

0.000 0.00

0113

EACHRAP INCENTIVE PAYMENT
0113 

9300.52      21,972.50 1.000 21,972.50

1.000 21,972.50

0.000 0.00

0.000 0.00

0114

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0114 

Contracted 1,804,995.49

Current 1,804,995.49

In place 1,047,375.42

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 17,064.000 8,532.00

17,064.000 8,532.00

17,856.000 8,928.00

1,395.000 697.50

0115

BDAYBARRICADE, TYPE II
0115 

0001.10      2.27 1,317.000 2,989.59

1,317.000 2,989.59

1,264.000 2,869.28

90.000 204.30

0116

BDAYBARRICADE, TYPE III
0116 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      34.12 36.000 1,228.32

36.000 1,228.32

48.000 1,637.76

0.000 0.00

0117

EACHTEMPORARY SIGN DAY
0117 

0001.90      5.69 3,977.000 22,629.13

3,977.000 22,629.13

5,875.000 33,428.75

360.000 2,048.40

0118

EACHSIGN DAY
0118 

0001.99      1.71 424.000 725.04

424.000 725.04

960.000 1,641.60

54.000 92.34

0119

EACHCONTRACTOR FURNISHED SIGN DAY
0119 

0002.17      1.71 2,200.000 3,762.00

2,200.000 3,762.00

1,999.000 3,418.29

0.000 0.00

0120

LF  4" BLACK REMOVABLE TAPE, TYPE 4
0120 

0002.18      1.71 7,500.000 12,825.00

7,500.000 12,825.00

9,924.000 16,970.04

0.000 0.00

0121

LF  4" WHITE REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0121 

0002.19      1.71 4,900.000 8,379.00

4,900.000 8,379.00

6,720.000 11,491.20

0.000 0.00

0122

LF  4" YELLOW REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0122 

0002.28      1.39 8,500.000 11,815.00

8,500.000 11,815.00

969.000 1,346.91

0.000 0.00

0123

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0123 

0002.30      1.31 9,000.000 11,790.00

9,000.000 11,790.00

11,689.000 15,312.59

0.000 0.00

0124

LF  PAVEMENT MARKING REMOVAL
0124 

0002.44      0.36 24,500.000 8,820.00

24,500.000 8,820.00

14,866.000 5,351.76

0.000 0.00

0125

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0125 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.06 24,500.000 1,470.00

24,500.000 1,470.00

4,253.000 255.18

0.000 0.00

0126

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0126 

0002.97      68.23 89.000 6,072.47

89.000 6,072.47

212.000 14,464.76

18.000 1,228.14

0127

DAY FLASHING ARROW PANEL
0127 

0003.50      20.75 2,400.000 49,800.00

2,400.000 49,800.00

3,805.000 78,953.75

0.000 0.00

0128

LF  CONCRETE PROTECTION BARRIER
0128 

0003.56      2.84 4,200.000 11,928.00

4,200.000 11,928.00

4,607.000 13,083.88

0.000 0.00

0129

LF  RELOCATE CONCRETE PROTECTION BARRIER
0129 

0003.57      398.03 4.000 1,592.12

4.000 1,592.12

4.000 1,592.12

0.000 0.00

0130

EACHRELOCATE INERTIAL BARRIER SYSTEM
0130 

0003.58      1,705.85 1.000 1,705.85

1.000 1,705.85

2.000 3,411.70

0.000 0.00

0131

EACHINERTIAL BARRIER SYSTEM
0131 

0003.64      56.86 14.000 796.04

14.000 796.04

0.000 0.00

0.000 0.00

0132

EACHREPLACEMENT MODULE
0132 

0005.10      341.17 236.000 80,516.12

236.000 80,516.12

186.000 63,457.62

9.000 3,070.53

0133

DAY TRAFFIC CONTROL MANAGEMENT
0133 

0010.04      1,364.68 1.000 1,364.68

1.000 1,364.68

0.000 0.00

0.000 0.00

0134

EACHFIELD OFFICE
0134 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      29,744.68 1.000 29,744.68

1.000 29,744.68

1.000 29,744.68

0.000 0.00

0135

LS  MOBILIZATION
0135 

7320.01      471.98 9.000 4,247.82

9.000 4,247.82

17.000 8,023.66

0.000 0.00

0136

EACHINSTALL OVERLAY SIGN
0136 

9110.01      90.98 20.000 1,819.60

20.000 1,819.60

0.000 0.00

0.000 0.00

0137

HOURRENTAL OF LOADER, FULLY OPERATED
0137 

9110.03      79.61 20.000 1,592.20

20.000 1,592.20

0.000 0.00

0.000 0.00

0138

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0138 

9110.07      113.72 20.000 2,274.40

20.000 2,274.40

13.800 1,569.34

0.000 0.00

0139

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0139 

9110.27      142.15 20.000 2,843.00

20.000 2,843.00

17.670 2,511.79

0.000 0.00

0140

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0140 

L010.98      1.65 1,000.000 1,650.00

1,000.000 1,650.00

0.000 0.00

0.000 0.00

0141

SY  TEMPORARY EROSION CONTROL
0141 

L022.75      3.98 500.000 1,990.00

500.000 1,990.00

0.000 0.00

0.000 0.00

0142

LF  TEMPORARY SILT CHECK
0142 

L022.90      4.26 1,500.000 6,390.00

1,500.000 6,390.00

1,116.000 4,754.16

0.000 0.00

0143

LF  TEMPORARY SILT FENCE
0143 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      5.12 500.000 2,560.00

500.000 2,560.00

0.000 0.00

0.000 0.00

0144

LF  TEMPORARY EARTH CHECK
0144 

L032.70      568.62 2.000 1,137.24

2.000 1,137.24

0.000 0.00

0.000 0.00

0145

TON TEMPORARY MULCH
0145 

L860.24      284.31 17.000 4,833.27

17.000 4,833.27

0.000 0.00

0.000 0.00

0146

EACHSTORM EVENT RESTORATION - INCENTIVE
0146 

L860.50      1,137.23 1.000 1,137.23

1.000 1,137.23

0.500 568.62

0.000 0.00

0147

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0147 

Contracted 310,959.80

Current 310,959.80

In place 324,787.44

This Estimate 7,341.21

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,049,065.36

Current 4,063,626.47

In place 2,521,871.14

This Estimate 88,268.62

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 07.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 22574  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91797119  

Epoxy Coated Re-Steel For Approach

31,502.00 16,066.02S.P. Initial Payment0009

91797119  

Epoxy Coated Re-Steel For Approach

-30,664.00 -15,638.64S.P. Adjustment0010

91797119  

Epoxy Coated Re-Steel For Approach

-838.00 -427.38S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0031: 0.00

Prpsl Line Nbr 0065

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91797119  

Epoxy Coated Re-Steel For Approach

3,792.00 1,933.92S.P. Initial Payment0009

91797119  

Epoxy Coated Re-Steel For Approach

-3,792.00 -1,933.92S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0065: 0.00

$0.00Total for item code 3051.10: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 07.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6004.48      BRIDGE JOINT NOSING

Project 22574  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

11196     

BridgeJointNosing

48.00 6,180.00S.P. Initial Payment0010

11196     

BridgeJointNosing

-23.75 -3,057.81S.P. Adjustment0012

$3,122.19Total for stockpile nbr 1: 24.25

$3,122.19Total for proposal line nbr 0032: 24.25

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

11196     

BridgeJointNosing

26.00 3,091.92S.P. Initial Payment0010

$3,091.92Total for stockpile nbr 1: 26.00

$3,091.92Total for proposal line nbr 0053: 26.00

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

11196     

BridgeJointNosing

20.00 3,099.00S.P. Initial Payment0010

11196     

BridgeJointNosing

-20.00 -3,099.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0066: 0.00

$6,214.11Total for item code 6004.48: 50.25

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 07.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.13      DECK JOINT SEAL, TYPE IV

Project 22574  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167249    

Deck Joint Seal, TypeIV

70.00 85,247.40S.P. Initial Payment0010

167249    

Deck Joint Seal, TypeIV

-34.00 -41,405.88S.P. Adjustment0012

$43,841.52Total for stockpile nbr 1: 36.00

$43,841.52Total for proposal line nbr 0033: 36.00

$43,841.52Total for item code 6005.13: 36.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 22574  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-27C     

StructSteelSubstruct

554.00 969.50S.P. Initial Payment0009

2-27C     

StructSteelSubstruct

-277.00 -484.75S.P. Adjustment0011

$484.75Total for stockpile nbr 1: 277.00

$484.75Total for proposal line nbr 0038: 277.00

$484.75Total for item code 6080.00: 277.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016
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Nebraska Department of Roads Date: 07.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6100.02      FLOOR DRAINS

Project 22574  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-27C     

Floor Drain

1.00 8,930.00S.P. Initial Payment0009

$8,930.00Total for stockpile nbr 1: 1.00

$8,930.00Total for proposal line nbr 0040: 1.00

$8,930.00Total for item code 6100.02: 1.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22574  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91797119  

Epoxy Coated Re-Steel

7,963.00 4,061.13S.P. Initial Payment0009

91797119  

Epoxy Coated Re-Steel

-7,522.00 -3,836.22S.P. Adjustment0010

91797119  

Epoxy Coated Re-Steel

-441.00 -224.91S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0043: 0.00

$0.00Total for item code 6131.50: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 07.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 22574  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-27C     

SteelPiling

210.00 5,029.50S.P. Initial Payment0010

2-27C     

SteelPiling

-210.00 -5,029.50S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

6610.45      STRIP SEALS

Project 22574  000   

Prpsl Line Nbr 0048

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167249    

Strip Seals

197.30 14,213.49S.P. Initial Payment0010

167249    

Strip Seals

-95.00 -6,843.80S.P. Adjustment0012

$7,369.69Total for stockpile nbr 1: 102.30

$7,369.69Total for proposal line nbr 0048: 102.30

Prpsl Line Nbr 0070

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167249    

Strip Seals

80.50 5,715.50S.P. Initial Payment0010



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2574X          

0014 Pay Period End Date: 07.09.2016

Estimate Summary to Contractor Page:   14 of 14

Nebraska Department of Roads Date: 07.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6610.45      STRIP SEALS

Project 22574  000   

Prpsl Line Nbr 0070

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167249    

Strip Seals

-80.50 -5,715.50S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0070: 0.00

$7,369.69Total for item code 6610.45: 102.30

$66,840.07Total remaining for contract:


